



HADDONFIELD BOARD OF EDUCATION

One Lincoln Avenue • Haddonfield, NJ 08033-1892

(856) 429-4130 • FAX: (856) 429-6015

www.haddonfield.k12.nj.us

Haddonfield School District Construction Update
Haddonfield Board of Education
For Immediate Release: August 8, 2017

School construction projects are on schedule and all schools will be open on September 11th. Construction will continue during the school year. The High School "B" Wing and Stadium are closed and the air conditioning will be completed by the Spring 2018 cooling season.

The Board of Education's goal for this two year project is to deliver the highest quality work, under budget with minimal inconvenience to the learning environment and the community as a whole. As anticipated, we are finding differing underlying conditions and surprises as we proceed. However, with the help of thorough planning and good professionals, we are adjusting and meeting the demands on schedule and within budget.

The safety of students and staff is our top priority. We appreciate the sacrifices our students, teachers and parents will be making as our community works through an abnormal year. Parking will be a challenge and we appreciate your patience and cooperation.

- Faculty Parking: Faculty parking plans will be communicated to all staff by Monday, August 25
- Student/Family Parking: Due to the staging of construction vehicles and equipment, the district will not be able to offer on-site parking for parents or students during the 17/18 school year. Additional information about drop-off procedures and traffic patterns will be communicated on a building level by the school principals prior to the start of school

Please don't hesitate to reach out to your school officials, administrators or your board with any questions or concerns. Please submit questions to <http://haddonfieldbondreferendum.com/faqs/> so that we can provide answers for all to read on a FAQ. Of course for urgent issues requiring a timely response, contact the Haddonfield School District business office at (856) 429-7510 Ext.217.

The following projects will be completed by the first day of school:

Elizabeth Haddon

- Sidewalks and curbs on Redman
- Reconstruction of exterior concrete steps
- Installation of condensing units and unit ventilators (HVAC)*
- Chimney Repair

- Intercom, telephone, master clock, and data system upgrades
- Boiler upgrades
- All asbestos abatement has been completed

Central and Middle School

- Reconstruction of exterior concrete steps
- Sidewalks & curbs
- Installation of condensing units and unit ventilators (HVAC)*
- Ductwork in cafeteria, PE office and pump room
- MS cafeteria ceiling and soffits
- Skylight removal, ceiling/lighting replacement and plaster repairs at MS rotunda
- Intercom, telephone, master clock, and data system upgrades
- All asbestos abatement has been completed

J.F. Tatem

- Sidewalks and curbs
- Roof replacement above 1923 wing
- Reconstruction of exterior concrete steps at 2002 Pre-K wing
- Installation of condensing units and unit ventilators (HVAC)*
- All asbestos abatement has been completed
- Intercom, telephone, master clock, and data system upgrades

HMHS

- Sidewalks (along Kings Highway)
- Reconstruction of exterior concrete steps at "C" wing
- Ceilings, floors and painting of Guidance and Child Study Team Offices
- Installation of condensing units and unit ventilators (HVAC)*
- Weathertight "A" wing roof
- Re-certify "A" wing and "C" wing fire detection systems
- "C" wing modified bitumen roof replacement, incl. roof deck repairs and related work
- Upgrades to building utilities to "A" wing, including sanitary and water piping
- All asbestos abatement has been completed
- Intercom, telephone, master clock, and data system upgrades